

Town of Cedar Point and Cape Carteret LID Technical Review Team Proposed Tasks and Schedule

2010

Jan-Mar

Cedar Point, Cape Carteret LID Technical Review Team (TRT) Empanelled.

See list of participants and note that the list includes local developers, town staff, real estate interests, engineering firms and other development interests.

First Meeting held in conjunction with LID workshop for regional development interests. At this initial meeting group is introduced to concepts of LID, offered possible direction for the project and hear from key players such as NC DWQ.

TRT learns details of similar project conducted in Brunswick, New Hanover County and the City of Wilmington by one TRT member during LID workshop.

TRT meets additional project partners. Hunter Freeman with Withers & Ravenel, project consultant, will work with TRT to develop draft LID tools, Mike Randall, NC DWQ, will serve on TRT and provide coordination between towns and DWQ, Lauren Kolodij with NCCF (will help the Towns provide logistical support for the TRT and interested parties)

Towns provide W&R with existing local codes and development standards

Apr-June

W&R to review codes, develop outline for draft LID manual

TRT hold second meeting – learn about existing opportunities and obstacles to local implementation of LID, review draft LID manual outline, learn about LID-EZ spreadsheet.

July-Sept

TRT meets to continue review of revised draft

TRT (or Town) reports progress to Town Councils

Conduct LID workshop

Oct – Dec

Present draft LID manual, resolution and LID-EZ tool to Cedar Point and Cape Carteret Town Councils

2011

Jan-Mar

TRT (or Town staff) presents final LID ordinance for Town action

Training on LID manual and LID-EZ

Apr-June

Any further revisions to manual and accompanying tools made

July - September

Workshop and field trip